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Dear Mr. Berkoff:

. ARCADIS, on behalf of Millennium Holdings, LLC (MHLLC)‘, understands that the

City of Kalamazoo (City) expressed concerns, in part, about United States
Environmental Protection Agency’s (USEPA'’s) consideration of the City’s comments
on the Remedial Investigation Report for the Allied Paper, Inc. Operable Unit (Rl)
(Michigan Department.of Environmental Quality [MDEQ) 2008) and the Groundwater
Evaluation and Work Plan for Supplemental Investigation (Work Plan) (ARCADIS
2009b) for the referenced site. The City asserts that their comments were largely
dismissed.

Woe recognize the City’s continuing concern régarding the safety of the public water

- supply wellfield; however, ARCADIS does. not agree with implications that the City’s

concerns have-not been heard, that their questions have not been responded to, or
that they have not had a substantive influence on the groundwater assessment
activities. Per your request; this letter describes a timeline of numerous interactions
with the City and other stakeholders and summarizes numerous changes made to
the groundwater evaluation effort in direct response to City comments.

The Work Plan was designed to address key questions about the potential for .
polychlorinated biphenyls (PCBs) p_resent at the Allied OU to migrate to the deeper
regional aquifer beneath the Allied QU and subsequently to the City’s drinking water

! LeMean Property Holdings Corporation (L.eMean) owns the Kalamazoo River Allied site. LeMean fs a
whaolly owned subsldlary of Millennlum Holdings, LLC (MHLLC). MHLLC is directing the work at the site on
behalf of LeMean.
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wells. All parties agree that the City's drinking water wells are a critically important
public resource.

While neither the City, USEPA, the MDEQ, nor MHLLC agreed with every comment
made by other parties, the result was nevertheless a collaborative process that
resulted in substantially improved information concerning Allied OU groundwater ~
information that appears to support the prior data showing that the City wellfield is
not at risk. Analytical data from the City's drinking water wells (which have no
detected PCBs) and hydrogeological data from studies commissioned and provided
by the City, have both contributed significantly to the overall understanding of the
Allied OU with respect to the City’s drinking water wellfield.

- Timeline of Interaction with City and Other Stakehdlders

" At the City's request, MHLLC and ARCADIS first met with the City and its consultant,
NTH, on September 23, 2008 and October 27, 2008 to discuss the City's concerns
and the objectives of a proposed groundwater study to evaluate potential pathways
between the Allied OU and the City wellfield. '

USEPA, MDEQ, MHLLC, and the City (and associated representatives), collectively:
- the stakeholders, participated in a teleconference on Decembar 16, 2008 to refine
the groundwater study activities and discuss how the activities would contribute to
the stated objective. Based on these discussions, on behalf of MHLLC, ARCADIS
submitted the Draft Work Plan (ARCADIS 2009a) on March 6, 2009. Following
submittal of the Draft Work Plan, USEPA held two teleconferences with the
stakeholder grbup_ (March' 16 and March 25, 2009) and a second stakeholder
meeting on April 14, 2009 in Kalamazoo to review and discuss the dratft.

ARCADIS made a series of modifications to. scope and language of the Draft Work

" Plan in iterative steps in responss to input from the City and other stakeholders and

- submitted a revised Final Work Plan (ARCADIS 2008b) on April 28, 2009, which was
then approved by USEPA.

As ARCADIS moved forward with implementation of the USEPA-approved Work
Plan, MHLLC and ARCADIS continued to correspond with the City via email and
phone to work through other items, share data, and discuss preliminary conclusions.
On July 28, 2009, all parties participated in a stakeholder meeting to further discuss
preliminary data and conclusions. Subsequent to that discussion, MHLLC and
ARCADIS are continuing to share and discuss information with the City to follow-up
on questions concerning the preliminary data analy3|s
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Changes to the Workplan in Response to City and Other Stakeholder Comments

All stakeholders agreed on the importance of assessing groundwater flow potential.
The City also advocated installation of new wells and chemical monitoring. USEPA
did not support additional wells and chemical sampling for the initial phase of activity.
Because these activities were unlikely to contribute to the objective of understanding
groundwater flow, USEPA instead suggested that well installation and /or chemical
analysis could be conducted, if warranted, after an initial evaluation of the
groundwater data.

Specific revisions to the Draft Work Plan that were made in response to the City's
input included: . o :

e Characterization of the surficial flow regime to north and west of the Allied OU by
adding Panelyte and Performance Paper wells to the proposed monitoring well
network. '

» Measuring the water level in the full network of monitoring wells and at multiple
surface water locations. The monitoring well network increased by 60 percent and
the number of surface water level measurement points doubled from what had

been initially recommended. '

 Research of additional City wells and expansion of the geologic cross-section to
include the Millwood Station wells south of the Alfied OQU.

» Evaluation of vertical gradients at additional sets of nested wells at the Allied OU.
. Gauging the total well depth to assess well integrity.
. Resurvey of offsite well casing elevations.

o Collection of a second round of water levels from a subsset of wells during a non-
pumping period at the adjacent Strebor groundwater extraction system.

o Review of the temporal trends within historical well pair data to evaluate whether
vertical gradients changed over time. :

. Completion of a detailed drinking water well survey.
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Closing

On behalf of MHLﬁC, | would like to emphasize that we have valued the City’s input
and dialogue with the stakeholders in this process. The final Work Plan benefited
from City interaction and reflected a series of improvements on the draft. While our
preliminary review of the groundwater study confirms pre-existing data and does not
indicate a basis for further assessment, we remain committed to an open process
and a dialogue with the City and other stakehoiders to complete the feasibility study.

It you have questions or concerns regarding the information presented in this letter,
please contact me at 312.263.6703. ’

Sincerely,

ARCADIS

Al

Tim Scully-Granzeier
Project Manager

'Copies:.
Stephen Weishar, MHLLC
Mike Erickson, ARCADIS
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